
· 2.7 W. A. LEVEL NARRATIVE - WEST LAKE LANDFILL OU2,RI/FS OS 

(003-RSP-0714) 

2.7.1 Summary of Progress and Procedures 

Activities during the month of October 1997, consisted of preparation of the monthly report and 
invoice. 

2.7.2 Progress Activity Report 

The following activities were conducted during the month of October: 

Task 1 - Project Planning and Support 
• Preparation of invoice and monthly report.

Task 2 - Community Relations 
• No activities were performed under this task.

Task 3 - Field Investigation 
• No activities were performed under this task.

Task 7 - Assessment of Risk 
·• No activities were performed under this task. 

Task 8 - Treafability Study/Pilot Testing 
• No activities were performed under this task.

Task 9 - Remedial Investigation report 
• No activities were performed under this task.

Task 10 - Remedial Alternative Screening 
• No activities were performed under this task.

Task 11 - Remedial Alternative Evaluation 
• No activities were performed under this. task.

Task 12 - FS Report and RI/FS Report 
• No activities were performed under this task.

Task 13 - Post RI/FS Support 
• No activities were performed under this task.

Task 15 - Work Assignment Close Out 
• No activities were performed under this task.
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TABLE 2.7.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 08/01/97

Taskl
Project
Planning and
Support

Community
Relations

Task 3
Field
Investigation

Assessment of
Risks

TaskS
Trcatability
Study/Pilot
Testing

Task 9
Remedial
Investigation
Report

Task 10
Remedial
Alternatives
Screening

Budgeted Workplan

Start

9/25/95

To be
determined

2/3/97

NA

To be
determined

8/96

To be
determined

To be
Complete

06/30/98*

—

—

NA

—

12/31/96*

—

Percent
Complete

100%.

0%

0%

NA

0%

100%

0%

Actual

Start

9/15/95

2/3/97

NA

8/96

Complete

NA

Percent
Complete

30%

NA

30%

Variance

Start
(Over)/Under

NA

Complete
(Over)/Under

NA

Percent
Complete
(OveryUnder

NA
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TABLE 2.7.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 07/04/97 CONT.

Task 11
Remedial
Alternatives
Evaluation

Task 12
FS Report and
RI/FS Report

Task 13
Post RI/FS
Report

Task 15
Work
Assignment
Close Out

Budgeted Workplan

Start

To be
determined

I

To be
determined

To be
determined

10/01/96,

To be
Complete

—

— -

— -

06/30/98*

Percent
Complete

0%

0%

0%'

100%

Actual

Start Complete
Percent

Complete

Variance

Start
(Over)/Under

Complete
(Over)/Under

Percent
Complete
(Over)/Under

Project work extending beyond the scheduled due dates are due to PRP schedule slippage and are not reported as variances.
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2.7.4 Schedule Variances Corrective Actions Taken and Planned

None

2.7.5 Anticipated Activity for Next Reporting Period

Await further direction from the Work Assignment Manager.
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RAC Work Assignment Cost Variance Report (WA-1) For Work Performed: 10/04/97-10/31/97

Contractor Sverdrup Environmental. Inc.
Contract Number 68-W5-0014
Work Assignment Number 003-RSP-0714
Work Assignment Title: West Lake Landfill .
Work Assignment Form: Term

Billing Category

PLOE
Clerical
Total Direct Labor

Overhead
Direct Charges
Travel
Equipment
Insurance

COM Federal
Terracon
M. Steele Enterprises
Zambrana
CRS

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal .

Base Fee
Award Fee

(A)

Current Month
Total

LOE Dollars

 22.21
 0.00
 22.21

44.42
0.00
0.00
0.00
0.00

0.0 0.00
0.0 0.00
0.0 0.00
0.0 0.00
0.0 0.00

6.40
0.00
0.00

0.00
. . . . . .73.03.

5.84
0.00

(B)

Cumulative
Total

LOE Dollars

 5.108.56
 71.25
 5,179.81

10.726.37
25.25

441.55
0.00
0.00

 1,026.73
 1,440.60
 0.00
 0.00
 270.00

9.63
0.00
0.00

0.00
19,119.94

987.08
0.00

(C)

Cost to Complete
(Estimate) .

LOE Dollars

 13,724.44
 1,311.75
 15,036.19

30.072.37
2.639.75

285.45
0.00
0.00

 0.00
 23,543.45
 0.00
 0.00
 0.00

(9.63)
0.00
0.00

0.00
- 71,567.58

2,648.92
5^53JJQ

(D)
(B+C)

Total Performance
(Estimate)

LOE Dollars

18,833.00
 1.383.00

20.216.00

40,798.74
2,665.00

727.00
0.00
0.00

 1,026.73
 24,984.05
 0.00
 0.00
 270.00

0.00
0.00
0.00

0.00
90,687.52

3.636.00
5,453.00

(E)

Approved Work
Plan Budget

LOE Dollars

 18.833.00
 1,383.00
 20,216.00

38.413.00
2,665.00

727.00
0.00
0.00

0.0 0.00
 28,662.00

0.0 0.00
0.0 0.00
0.0 0.00

0.00
0.00
0.00

0.00 '
90,683.00"

3,636.00
5.453.00

(F)
(E-D)

Variance

LOE Dollars

0.0 0.00
0.0 0.00
0.0 0.00

(2.38574)
o.tio
0.00
0.00
0.00

(1,026.73)
3,677.95

 0.00
 0.00

. (270.00)

0.00
0.00
0.00

0.00
(4.52)

0.00
0.00

Total 78.87 20,107.02 79,669.50 99,776.52 99,772.00 (4.52)



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2) For Work Performed: 10/04/97-10731/97

Contractor Sverdrup Environmental. Inc.
Contract Number: 6B-W5-0014
Work Assignment: West Lake Landfill
Work Assignment Type: Term

Site: 0.0

Incurred Current Month

Invoiced Current Month

Billing Category

Direct Labor
P4
P3
P2
P1
T2
T1

Total PLOE
CL

Total Direct Labor

Overhead
Direct Charges
Travel
Equipment
Insurance

CDM Federal
Terracon
M. Steele Enterprises
Zambrana
CRS

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

(A)

Cumulative
Amount Invoiced

LOE Dollars

371.28
970.01

2,796.43
260.78

0.00 •
710.06

5.108.56
71.25

5.179.81

10,726.37
25.25

441.55
0.00
0.00

1.026.73
1.440.60

0.00
0.00

270.00

9.63
0.00
0.00

0.00
19,119.94

987.08
0.00

(B) (C)
C+D

Monthly Invoice Adjustments for
Total Previous Months

LOE . Dollars LOE Dollars

0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.00
0.00
0.00
0.00
0.00

22.21
22.21
0,00

22.21

44.42 i
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
oo'o

6.40 '
0.00
0.00

0.00
73.03

5.84
0.00

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

(D)

Current Month
Incurred and

Invoiced

LOE Dollars

0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.00
0.00
0.00
0.00
0.00

22.21
22.21
0.00

22.21

44.42
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

6.40
0.00
0.00

0.00
73.03

5.84
0.00

(E)

Current Month
Incurred, not

Invoiced (est.)

LOE Dollars

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0
0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0

0
0

0
0

(F)
D+E

Current Month
Total Incurred

(estimate)

LOE Dollars

0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0
0
0
0
0

22
22
0

22

44
0
0
0
0

0
0
0
0
0

6
0
0

0
73

6
0

(G)

Cumulative
Amount Incurred

(estimate)

LOE Dollars

371
970

2.796
261

0
710

5.109
71

5,180

10.726
25

442
0
0

1.027
1.441

0
0

270

10
0
0

0
19.120

987
0

Work Assignment Total 20.107.02 78.87 0.00 78.87 79 20,107



RAC Work Assignment Sub Pool Report (WA-3) Through October 31, 1997

Contractor:
Contract Number:
Work Assignment Number:
Site Name:

Sverdrup Environmental, Inc.
68-W5-0014
003-RSP-0714
West Lake Landfill

Work Assignment Title: West Lake Landfill

Subcontractor

Staffing Solutions

(A) (B)
Subcontract POP POP Agreement Business Contract

Number Start End Date Status Type

N/A 01/30/97 Open 01/30/97 LB Fixed

(C) (D)
Activity Primary
Code Task Code

RS-01
RS-02
RS-03
RS-01
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

Current Potential
Value Value

6.40 Open

Total 6.40



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Sverdrup Environmental, Inc.
10/04/97-10/31/97

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number 29
Invoice Date: November 18, 1997

Activity: RI/FS OS

Task Category Code: PP
Task 1 : Project Planning and Support
PRIME CONTRACTOR Cun
Cost Elements LOE/HRS

Direct Labor
P-4

1) Robert M. Young
2) Art A. Altman

P-4 Subtotal 0.0
P-3

1 ) Charles M. Gross
2) Dennis F. Boll

P-3 Subtotal 0.0
P-2

1) Jon B. Niffenegger
2) Michael W. McCurdy

P-2 Subtotal 0.0

rent Cumulative I
Dollars LOE/HRS | Dollars |

 274.02
 97.26

0.00  371.28

 944.39
 25.62

0.00 .5 970.01

 2,151.90
 11.4

0.00 .5 2.163.37

Approved Work Plan Budget
LOE/HRS | Dollars

 831

 1,012

 3.144
P-1

P-1 Subtotal 0.0 0.00 ' 0.00  0
T-2

T-2 Subtotal 0.0
T-1

1) Aimee E. Hamilton
2) David W. Schull ' 
3) Maria V. Cordova

T-1 Subtotal 
TOTAL. PROFESSIONAL 

Clerical
1) Cindy M. Geivett

TOTAL, CLERICAL 
TOTAL, DIRECT LABOR 

DIRECT COSTS
ODC's

Reproduction
Supplies
Mail/Courier
Computer Time
Reports
Telephone
Advertising
Other

Subtotal, ODCs

Travel
Equipment
Subpool
Pollution Liability Insurance
TOTAL, DIRECT COSTS

ITOTAL, PRIME DIRECTS 
(LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 0.00%
Overhead - Office 200.00%
Overhead - Field 105.00%
Handling 0.00%
G&A 0.00%

TOTAL, PRIME INDIRECT COSTS

Base Fee

TOTAL, PRIME COSTS
(DIRECTS+INDIRECTS+BASE FEE)

0.00  0.00

 572.12
22.21  125.19

 12.75
22.21 .5 710.06
22.21 7.5 4,214.72

 71.2
 0.00
 0.00

0.00  71.2
22.21 4.0 4,285.97

0.00 0.00
0.00 0.00
0.00 25.25
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 25.25

0.00 441.55
0.00 0.00
6.40 9.63
0.00 0.00
6.40 476.43

28.61 0.0 4,762.40

0.00 0.00
44.42 8,851.39
0.00 0.00
0.00 0.00
0.00 0.00

44.42 8,851.39

5.84 786.55

78.87 14,400.34

 0

 493
 5,480.00

 389
 5,869.00

190
0

432
0
0

145
0
0

767

552
0
0
0

1,319
/

 7, 188 1
i

0
11,153

0
0
0

11.153

1.024

19,3651

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

68-W5-0014
West Lake Landfill •
09/13/95-12/31/96
Sverdrup Environmental, Inc.
10/04/97-10/31/97

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number: 29
Invoice Date. November 18,1997

Activity: RI/FS OS

TOTAL OF ALL TASKS
PRIME CONTRACTOR
Cost Elements

Current
LOE/HRS I Dollars

Cumulative
LOE/HRS ' Dollars

. Approved Work Plan Budget
LOE/HRS I Dollars

P-4

P-<- Subtotal 0.0 0.00 371.28 1,585

P-; Subtotal
P-2

0.0 0.00 970.01 2J599

P-; Subtotal 0.0 0.00  . 2.796.43 13.663
P-1

P-1 Subtotal 0.0 0.00 260.78 283
T-2

T-2 Subtotal 0.0 0.00 0.00
T-1

T-1 Subtotal 22.21 710.06 583
TOTAL, PROFESSIONAL

Clerical

22.21  5.108.56 18,833

TOTAL. CLERICAL
TOTAL, DIRECT LABOR

DIRECT COSTS
ODC's

Reproduction
Supplies
Mail/Courier
Computer Time
Reports
Telephone
Advertising
Other

Subtotal, ODCs

Travel
Equipment
Subpool
Pollution Liability Insurance
TOYAL, DIRECT COSTS

iTOTAL, PRIME DIRECTS
ILOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits
Overhead - Office
Overhead - Field
Handling
G&A

TOTAL, PRIME INDIRECT COSTS

Base Fee

( TOTAL, PRIME COSTS
(DIRECTS+INDIRECTS+BASE FEEI

 0.00
 22.21

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

- 0.00
0.00
6.40
0.00
6.40

28.61

0.00
.44.42

0.00
0.00
0.00

44.42

5.84

78.87

 71.25
 . 5,179.81

0.00
0.00

25.25
0.00
0.00
0.00
0.00
0.00

25.25

441.55
0.00
9.63
0.00

476.43

5,656.24

0.00
10.726.37

0.00
0.00
0.00

i 10.726.37

987.08

17,369.69

 1.383
 20,216

469
0

996
0
0

1.000
200

0
2,665

727
0
0
0

3,392

23, 608 1|

0
38,413

0
0
0

38,413

3,636

65,657 ll

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report -Work Assignment (CIB-2)

Contract Number
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Sverdrup Environmental. Inc.

Invoice Service Delivery Date: 10/04/97-10/31/97

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number 29
Invoice Date: November 18, 1997

Activity: RI/FS OS

Task Category Code:
Taskl:

PP
Project Planning and Support

TOTALS FOR TASK 1

Cur
Cost Elements LOE/HRS
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) 
TOTAL, DIRECT LABOR (Clerical) 0.0
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

rent Cumulative I Approved Work Plan Budget
Dollars LOE/HRS | Dollars | LOE/HRS

22.21 7.5 4,214.72 
0.00  71.25 .0

0.00 25.25
0.00 441.55
0.00 0.00
6.40 9.63
0.00 0.00

44.42 8,851.39
0.00 0.00
5.84 786.55

Dollars

5,480.00
389.00

767.00
552.00

0.00
0.00
0.00

11,153.00
0.00

1,024.00
TOTAL. TASK 1 COSTS 78.87 14,400.34 19,365.00

COM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

 367.65
 38.59

44.34
0.00
0.00
0.00
0.00

546.02
30.13
0.00

 0.00
 0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)____________

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

1,026.73

223.24
0.00

0.00
0.00
0.00
0.00
0.00

502.73
26.08
0.00

0.00

1,483.00
158.00

345.00
0.00
0.00
0.00

773.00
3,695.00

228.00
0.00

TOTAL, TASK 1 COSTS

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL. DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe. O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)______:_____

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

752.05

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

6,682.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL. INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)____________

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 0.0 0.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Work Assignment: 003-RSP-0714Ccntract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Sverdrup Environmental. Inc.

Activity: RI/FS OS

Invoice Service Delivery Date: 10/04/97-10/31/97

WA Form: Term'
Invoice Number: 29
Invoice Date: November 18, 1997

Task Category Code:
Taskl:

PP
Project Planning and Support

TOTALS FOR TASK 1

Cur
Cost Elements LOE/HRS
CRS
TOTAL. DIRECT LABOR (LOE/HRS) 0.0
TOTAL, DIRECT LABOR (Clerical) 0.0
TOTAL. DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL. INDIRECT COSTS (Fringe. 0/H. G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)
TOTAL, TASK 1 COSTS 0.0

rent Cumulative I
Dollars LOE/HRS | Dollars I

0.00 .0 270.00
0.00  0.00

-
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00

0.00  270.00

Approved Work Plan Budget
LOE/HRS | Dollars

0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0 0.00

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H. G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)___________

22.21
0.00

0.00
0.00
0.00
6.40
0.00

44.42
0.00
5.84

5,075.61
109.84

69.59
441.55

0.00
9.63
0.00

9,900.14
56.21

788.55

6,963.00
547.00

1,112.00
552.00

0.00
0.00

773.00
14,848.00

228.00
1.024.00

TOTAL. TASK 1 COSTS 78.87 16,449.12 26,047.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report -Work Assignment (CIB-2)

Contract Number 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 -12/31/96
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: 10/04/97-10/31/97

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number 29
Invoice Date: November 18, 1997

Activity: RI/FS OS

TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

Cost Elements
Current

LOE/HRS I Dollars
| Cumulative
| LOE/HRS Dollars

Approved Work Plan Budget
LOE/HRS | Dollars

PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL. DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)___________

0.0
22.21

0.00

0.00
0.00
0.00
6.40
0.00

44.42
0.00
5.64

5,108.56
71.25

25.25
441.55

0.00
9.63
0.00

10.726.37
0.00

987.08

18,833.00
1,383.00

2,665.00
727.00

0.00
0.00
0.00

38,413.00
0.00

3.636.00
TOTAL, ALL TASKS 78.87 17,369.69 65.657.00

COM FEDERAL PROGRAMS CORP.
TOTAL. DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

 367.65 
 38.59 

44.34
0.00
0.00
0.00
0.00

546.02
30.13
0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

TERRACON ENVIRONMENTAL, INC.
TOTAL. DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)___________

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

1.026.73

421.94
0.00

0.00
0.00
0.00
0.00
0.00

950.20
68.46
0.00

0.00

7,138.00
158.00

876.00
751.00

0.00
0.00

773.00
16,430.00
1,016.00

0.00
TOTAL, ALL TASKS

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)__________

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

1,440.60

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

27,142.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

ZAMBRANA ENGINEERING, INC.
TOTAL. DIRECT LABOR (LOE/HRS)
TOTAL. DIRECT LABOR (Clerical)
TOTAL. DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL. INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)__________

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS 0.0 0.00 0.0 0.00 0.0 0.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report -Work Assignment (CIB-2)

Work Assignment: 003-RSP-0714Contract Number: 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 -12/31 /96
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: 10/04/97-10/31/97

Activity: RI/FS OS

WA Form: Term
Invoice Number 29
Invoice Date: November 18,1997

TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

Cost Elements
Current

LOE/HRS | Dollars
Cumulative

LOE/HRS | Dollars
Approved Work Plan Budget

LOE/HRS | Dollars
CPS
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL. DIRECT LABOR (Clerical)
TOTAL. DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)___________

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

270.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL. DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H. G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)____________

0.0 0.00

22.21
0.00

0.00
0.00
0.00
6.40
0.00

44.42
0.00
5.84

270.00

6,168.15
109.84

69.59
441.55

0.00
9.63
0.00

12,222.59
98.59

987.08

0.0 0.00

25,971.00
1.541.00

3,541.00
1,478.00

0.00
0.00

773.00
54,843.00

1,016.00
3.636.00

TOTAL, ALL TASKS 78.87 20,107.02 92,799.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report-
Work Assignment Subpool Detail (CIB-5)

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

Subcontractor:
WA Task:
Subcontract SOW:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Sverdrup Environmental, Inc.
10/04/97-10/31/97

Staffing Solutions
RS-01
Secretarial Support

Work Assignment Number: 003-RSP-0714

Invoice Number:
Invoice Date:

29
November 18, 1997

Current Period
6.40

Period Work Performed:
Business Status:
Potential Value:
Cumulative Charges:

09/30/97-10/01/97
LB
Open

Subcontract Number:
Contract Terms:

SEVE 3C22
Fx Unit Price

$6.40
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